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January 15, 2008

In accordance with the Code of Iowa, Section 8.57, this annual report summarizes the status of all ongoing building related projects for which an 
appropriation from the Rebuild Iowa Infrastructure Fund, the Vertical Infrastructure Fund or the Tobacco Settlement Trust Fund has been made to 
the Department of Administrative Services. The report includes projects for which funding reverted in 2007 as well as ongoing projects.

Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Major Maintenance

Description of the Work:

Major maintenance; health, safety, loss of use; and Americans with Disablities Act deficiencies at the Capitol Complex 
and statewide for twelve agencies and divisions participating in the Vertical Infrastructure Program in collaboration 
with the Governor's Vertical Infrastructure Advisory Committee, including the Department of Administrative Services; 
the Department of Commerce, Alcoholic Beverages Division; the Department of Corrections; the Department of 
Cultural Affairs; the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation 
Services; the Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; 
Terrace Hill; Iowa Veterans Home and Iowa Workforce Development. The advisory committee meets on a monthly 
basis to review the progress of the work and to make recommendations on procedures and priorities. Additional 
information on major maintenance projects is available in the advisory committee's Ninth Annual Report to the 
Governor, dated December 14, 2007.

Progress of the Work:

Work is on-going and many projects have been completed. Refer to the Vertical Infrastructure Advisory Committee's 
Ninth Annual Report to the Governor dated December 14, 2007, for additional information.

Estimated Completion Date of the Project:

Completion dates for individual projects varies. It is anticipated that final completion of all work will correspond with 
reversion dates.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. All funds have been allocated to specific projects based on priorities recommended by the Governor's Vertical Infrastructure Advisory 
Committee. Additional funding sources include rebates, SIFIC loans and agency operational funds for specific projects.

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Iowa Infrastructure Account

$10,500,000DGS-Health,Fire,Life,Gen.MaintAppropriation 049RFY 2001

$800,000DGS-Health,Fire,Life,Gen.MaintAppropriation 049RFY 2000

$6,700,000DGS-Health,Fire,Life,Gen.MaintAppropriation 049RFY 2000

$86,000DGS-Health,Fire,Life,Gen.MaintAppropriation Transfer 049RFY 2002

$18,086,000Total Funds Appropriated from Iowa Infrastructure Account:

$0Total Pending (Out Year) Appropriations from Iowa Infrastructure Account:

$0Total Five Year Plan Estimate for Additional Funds from Iowa Infrastructure Account:

$18,086,000Total Estimated Funding Requirement Through FY2013 from Iowa Infrastructure Account:
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Major Maintenance

Year To Date 

Appropriations:

$120,046,085

Year To Date 

Additional Funds:

$8,462,117

Year To Date Total 

Funds:

$128,508,202.16

Year To Date Total 

Encumbered:

$75,884,006

Year To Date Total 

Expended:

$73,339,826

YTD Encumbered Not 

Expended:

$2,544,180

YTD Available To 

Encumber:

$52,624,196

Year to Date Financial Summary for Major Maintenance:

Tax-Exempt Bonds Proceeds Rest

$3,000,000DGS-Major RenovationAppropriation 031RFY 2006

$11,500,000DGS-Major RenovationAppropriation 031RFY 2004

$15,750,000DGS-Major RenovationAppropriation 031RFY 2003

$11,500,000DGS-Major RenovationAppropriation 031RFY 2002

($5,006)DGS-Major RenovationReversions 031RFY 2007

$41,744,994Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$41,744,994Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Vertical Infrastructure Fund

$5,623,200VIF - Major MaintenanceAppropriation 022TFY 2006

$40,000,000Five Year Plan Estimate 022TFY2008-FY2012 VIF - Major Maintenance

$0FY2009 Appropriation 022TFY2009 VIF - Major Maintenance

$40,000,000FY2009 Appropriation 022TFY2009 VIF - Major Maintenance

$10,000,000VIF - Major MaintenanceAppropriation 022TFY 2007

$40,000,000VIF - Major MaintenanceAppropriation 022TFY 2008

$55,623,200Total Funds Appropriated from Vertical Infrastructure Fund:

$40,000,000Total Pending (Out Year) Appropriations from Vertical Infrastructure Fund:

$40,000,000Total Five Year Plan Estimate for Additional Funds from Vertical Infrastructure Fund:

$135,623,200Total Estimated Funding Requirement Through FY2013 from Vertical Infrastructure Fund:

Rebuild Iowa Infrastructure Fund

$291,891Statewide Major MaintenanceAppropriation 0R52FY 2006

$4,300,000Statewide Major Renovation & RepairAppropriation 0R29FY 2005

$4,591,891Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$4,591,891Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$120,046,085Total Year To Date Appropriations:

$40,000,000Total Out Year Appropriations:

$40,000,000Total Five Year Plan Estimate:

$200,046,085Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Routine Maintenance

Description of the Work:

Routine, recurring and preventive maintenance for state owned facilities at the Capitol Complex and statewide for 
twelve agencies and divisions participating in the Vertical Infrastructure Program in collaboration with the Governor's 
Vertical Infrastructure Advisory Committee, including the Department of Administrative Services; the Department of 
Commerce, Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural Affairs; the 
Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation Services; the 
Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa 
Veterans Home and Iowa Workforce Development. The advisory committee  meets on a monthly basis to review the 
progress of the work and to make recommendations on procedures and priorities. Routine maintenance funds are 
distributed to each agency on a square foot basis, typically at the rate of 18 to 21¢ per square foot for some 11.5 
million square feet of facilities (43 cents per square foot in 2008). Additional information on routine maintenance is 
available in the advisory committee's Ninth Annual Report to the Governor, dated December 14, 2007.

Progress of the Work:

Agencies are responsible for expending funds within the guidelines of a Memorandum of Understanding between 
each agency and the Department of Administrative Services.

Estimated Completion Date of the Project:

All funds will be transferred to agencies by this date.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all funds will be expended.

List of All Revenue Sources Being Used to Fund the Project:

January 2007

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Iowa Infrastructure Account

$2,000,000Statewide Routine MaintenanceAppropriation 007CFY 2002

$2,000,000Capitol Complex Routine Maint.Appropriation 008CFY 2001

$4,000,000Total Funds Appropriated from Iowa Infrastructure Account:

$0Total Pending (Out Year) Appropriations from Iowa Infrastructure Account:

$0Total Five Year Plan Estimate for Additional Funds from Iowa Infrastructure Account:

$4,000,000Total Estimated Funding Requirement Through FY2013 from Iowa Infrastructure Account:

Rebuild Iowa Infrastructure Fund

$2,000,000DGS-Routine MaintenanceAppropriation 0R27FY 2006

$2,000,000DGS-Routine MaintenanceAppropriation 0R27FY 2005

$20,000,000Five Year Plan Estimate 0R17FY2008-FY2012 DGS-Routine Maintenance

$20,000,000Five Year Plan Estimate 0R17FY2008-FY2012 DGS-Routine Maintenance

$20,000,000Five Year Plan Estimate 0R17FY2008-FY2012 DGS-Routine Maintenance

$20,000,000Five Year Plan Estimate 0R17FY2008-FY2012 DGS-Routine Maintenance

$20,000,000Five Year Plan Estimate 0R17FY2008-FY2012 DGS-Routine Maintenance

$5,000,000DGS-Routine MaintenanceAppropriation 0R17FY 2008

$2,536,500DGS-Routine MaintenanceAppropriation 044TFY 2007

$1,664,000DGS-Routine MaintenanceAppropriation 0R17FY 2004

$0DGS-Routine MaintenanceReversions 044TFY 2007

$13,200,500Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$100,000,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$113,200,500Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Routine Maintenance

Year To Date 

Appropriations:

$17,200,500

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$17,200,499.99

Year To Date Total 

Encumbered:

$12,170,978

Year To Date Total 

Expended:

$12,170,978

YTD Encumbered Not 

Expended:

$0

YTD Available To 

Encumber:

$5,029,522

Year to Date Financial Summary for Routine Maintenance:

$17,200,500Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$100,000,000Total Five Year Plan Estimate:

$117,200,500Total Estimated Funding Requirement Through FY2013:

Iowa Department of Administrative Services



Annual Infrastructure Report—2007

Iowa Department of Administrative Services

January 15, 2008

Page 5 of 32

Infrastructure Appropriations for Administrative Services Facilities

Location: 1000 E. Grand Ave., Des Moines

Project: IWD Renovation and Asbestos Abatement

Description of the Work:

Abatement could be completed through phased planning so as to displace one floor in a wing at a time. This is the 
logical next step to start to take action based on Phase 1, Asbestos Sampling and Study completed in FY02.

Progress of the Work:

$1.8 million has already been allocated to start the development for feasibility and design services. The work is 
scheduled to start in late January 2008.
DAS has requested $12 million dollars in the FY09 Capitals budget so work can begin once the Feasibility and Design 
Services is completed in FY08.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $13,000,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$1,000,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for IWD Renovation and Asbestos Abatement:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$12,000,000Five Year Plan Estimate 034TFY2008-FY2012 Renovation of 1000 E. Grand for Asbestos Abatement

$1,000,000Renovation of 1000 E. Grand for Asbestos AbatementAppropriation 034TFY 2008

$1,000,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$12,000,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$13,000,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$1,000,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$12,000,000Total Five Year Plan Estimate:

$13,000,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Interior and Exterior Restoration

Description of the Work:

Continuing restoration of Capitol including removal of the final remaining mezzanine, relocation of the cafeteria, 
restoration of the rotunda and continuing safety and accessibility improvements. Exterior work including restoration of 
the east steps, restoration of sidewalks and drives, and landscaping improvements including irrigation.

Progress of the Work:

As part of recent contracts, the cafeteria has been relocated, areas of refuge have been established, the upper 
rotunda has been greatly improved, the east steps have been restored and removal of all non-code compliant 
mezzanines has been completed.  Most water damage repairs was complete in December 2007.

Estimated Completion Date of the Project:

Work is on-going. Design work is under way for restoration of the Grand Staircase including improvements to the fire 
suppression system, lighting, restoration painting and the mural ‘Westward.’  2008 construction is expected to take 
place between May of 2008 and December of 2008.  New furniture for the cafeteria will be acquired during this time 
period. Water damage repairs will be completed by end of 2008.  Overall Capitol restoration to be complete in 
approximately 3 or 4 years.

Total Estimated Cost of the Project: $113,138,550

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. Between 1983 and 2007 more than $95 million has been appropriated to Capitol restoration projects. Additional details are available 
upon request.

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$6,830,000Capitol InteriorAppropriation 041TFY 2007

$6,830,000Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$6,830,000Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

Iowa Infrastructure Account

$4,324,100Capitol Restoration InteriorAppropriation 055RFY 2001

$250,000Capitol Renovation-Gov Off/DomAppropriation 011RFY 2000

$400,000Capitol Renovation-Law LibraryAppropriation 012RFY 2000

$4,381,000Capitol Restoration InteriorAppropriation 055RFY 2000

$334,000Capitol Restoration InteriorAppropriation Transfer 055RFY 2002

$4,002Capitol Restoration ExteriorReversions 047RFY 2000

$9,962Capitol Restoration InteriorReversions 055RFY 2000

$9,703,064Total Funds Appropriated from Iowa Infrastructure Account:

$0Total Pending (Out Year) Appropriations from Iowa Infrastructure Account:

$0Total Five Year Plan Estimate for Additional Funds from Iowa Infrastructure Account:

$9,703,064Total Estimated Funding Requirement Through FY2013 from Iowa Infrastructure Account:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Interior and Exterior Restoration

Year To Date 

Appropriations:

$62,159,604

Year To Date 

Additional Funds:

$162,213

Year To Date Total 

Funds:

$62,321,817.40

Year To Date Total 

Encumbered:

$50,859,383

Year To Date Total 

Expended:

$48,887,945

YTD Encumbered Not 

Expended:

$1,971,438

YTD Available To 

Encumber:

$11,462,434

Year to Date Financial Summary for Capitol Interior and Exterior Restoration:

Tax-Exempt Bonds Proceeds Rest

$3,500,000DGS-Capitol Inter. Rest.Appropriation 051RFY 2005

$4,500,000DGS-Cap.Inter.Rest 03Appropriation 016RFY 2006

$6,239,000DGS-Cap.Inter.Rest 03Appropriation 016RFY 2004

$2,700,000DGS-Capitol Inter. Rest.Appropriation 051RFY 2003

$5,000,000DGS-Cap.Inter.Rest 03Appropriation 016RFY 2003

$1,700,000DGS-Capitol Inter. Rest.Appropriation 051RFY 2002

$15,067,600DGS-Capitol Inter. Rest.Appropriation 051RFY 1995-FY1999

$120,000DGS-Capitol Inter. Rest.Appropriation Transfer 051RFY 2003

$499,940DGS-Capitol Inter. Rest.Appropriation Transfer 051RFY 2002

$0DGS-Capitol Inter. Rest.Reversions 051RFY 2007

$39,326,540Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$39,326,540Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$6,200,000Five Year Plan Estimate 017TFY2008-FY2012 Capitol Interior/Exterior

$6,300,000Capitol Interior/ExteriorAppropriation 017TFY 2008

$5,200,000Five Year Plan Estimate 017TFY2008-FY2012 Capitol Interior/Exterior

$6,300,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$11,400,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$17,700,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$62,159,604Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$11,400,000Total Five Year Plan Estimate:

$73,559,604Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Records Center Renovation for Dept. of Public Safety Offices

Description of the Work:

Renovation of the Records and Property Center on the Capitol Complex to provide offices for the Department of 
Public Safety.

Progress of the Work:

Renovation work is expected to be completed in Spring 2007. The move into the renovated facility will begin in April 
2007. There are a few punchlist and warranty items remaining.

Estimated Completion Date of the Project:

Work is nearing completion. Move-in of Public Safety is scheduled to take place in March and April of 2007.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all funds will be expended. Some additional funds have been provided by the Department of Public Safety. 
Relocation and move funds have been provided by a separate appropriation.

List of All Revenue Sources Being Used to Fund the Project:

May 2007

Year To Date 

Appropriations:

$18,250,000

Year To Date 

Additional Funds:

$175,210

Year To Date Total 

Funds:

$18,425,210.00

Year To Date Total 

Encumbered:

$18,346,738

Year To Date Total 

Expended:

$15,748,070

YTD Encumbered Not 

Expended:

$2,598,667

YTD Available To 

Encumber:

$78,472

Year to Date Financial Summary for Records Center Renovation for Dept. of Public Safety Offices:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$1,600,000DGS-Record Center Remod. 03Appropriation 0R95FY 2003

$2,200,000Records and Property Ctr Remodeling FY06Supplementals 079RFY 2006

$3,800,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$3,800,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$4,700,000GSE-Records Center Remodel Appropriation 021RFY 2006

$5,000,000GSE-Records Center Remodel Appropriation 021RFY 2005

$4,750,000GSE-Records Center Remodel Appropriation 021RFY 2004

$14,450,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$14,450,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$18,250,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$18,250,000Total Estimated Funding Requirement Through FY2013:

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Records Center Relocation

Description of the Work:

Funding is for move related expenses, temporary lease costs, tenant improvements at leased locations and other 
relocation expenses related to renovation of the Records and Property Center into an office facility for the Department 
of Public Safety. This funding enables the Department of Administrative Services to move agencies housed at the site 
to new locations and to assist with relocation of Public Safety from the Wallace Building and Public Safety leased 
locations into the renovated building.

Progress of the Work:

Cultural Affairs, Revenue, Iowa Prison Industries and General Services Fleet functions have been moved out of the 
facility. Planning is underway to move Public Safety into the renovated building beginning in April 2007.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $2,500,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. Estimated cost includes funds from this appropriation and additional funds from other Relocation and Leasing assistance 
appropriations to the Department of Administrative Services.

List of All Revenue Sources Being Used to Fund the Project:

June 2007

Year To Date 

Appropriations:

$729,237

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$729,237.00

Year To Date Total 

Encumbered:

$526,584

Year To Date Total 

Expended:

$474,554

YTD Encumbered Not 

Expended:

$52,030

YTD Available To 

Encumber:

$202,653

Year to Date Financial Summary for Records Center Relocation:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$729,237DGS-Records & Property Center RelocationAppropriation 0R22FY 2004

$729,237Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$729,237Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$729,237Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$729,237Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: New State Office Building/Wallace Building Replacement

Description of the Work:

Funding is for construction of a new 350,000 gross square foot office building and for demolition of the Wallace 
Building. Of this amount, $750,000 is allocated to Mercy Capitol acquistion costs.

Progress of the Work:

Preliminary programming is complete for the Dept. of Natural Resources and Dept. of Agriculture and Land 
Stewardship.

Estimated Completion Date of the Project:

Schedule is tentative only, subject to legislative approval to proceed and pending further detailed planning and design 
work..

Total Estimated Cost of the Project: $77,000,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that funds appropriated in FY2007, FY2008, FY2009 and FY2010 will be adequate to complete the project.

List of All Revenue Sources Being Used to Fund the Project:

June 2011

Year To Date 

Appropriations:

$41,185,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$41,185,000.00

Year To Date Total 

Encumbered:

$10,254

Year To Date Total 

Expended:

$10,254

YTD Encumbered Not 

Expended:

$0

YTD Available To 

Encumber:

$41,174,746

Year to Date Financial Summary for New State Office Building/Wallace Building Replacement:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$37,585,000Design Construc New State Office Bldg FY07Appropriation 075RFY 2007

$37,585,000Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$37,585,000Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

Rebuild Iowa Infrastructure Fund

$3,600,000New State BuildingAppropriation 028TFY 2008

$0FY2009 Appropriation 028TFY2009

$12,657,100FY2010 Appropriation 028TFY2010

New State Building

New State Building

$23,300,000FY2009 Appropriation 028TFY2009 New State Building

$3,600,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$35,957,100Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$39,557,100Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$41,185,000Total Year To Date Appropriations:

$35,957,100Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$77,142,100Total Estimated Funding Requirement Through FY2013:

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Wallace Building Renovation

Description of the Work:

Replacement of hot water heating valves and pumps, changing of egress doors in high voltage room and storage 
room for code compliance and other short term improvements recommended by the building evaluation work.

Progress of the Work:

Most of the repair work has been completed. Balancing of hot water heating lines is underway. Additional work is 
undertaken as identified and as allowed by available funding.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all appropriated funds will be expended.

List of All Revenue Sources Being Used to Fund the Project:

July 2007

Year To Date 

Appropriations:

$625,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$625,000.00

Year To Date Total 

Encumbered:

$426,649

Year To Date Total 

Expended:

$379,248

YTD Encumbered Not 

Expended:

$47,401

YTD Available To 

Encumber:

$198,351

Year to Date Financial Summary for Wallace Building Renovation:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$625,000Wallace BuildingAppropriation 019TFY 2006

$625,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$625,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$625,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$625,000Total Estimated Funding Requirement Through FY2013:

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Wallace Building Evaluation

Description of the Work:

Funding allowed for a complete evaluation of the building and recommendations for repair or demolition.

Progress of the Work:

The assessment is complete and served as the basis for a recommendation by the Governor's Property Advisory 
Committee to construct a new state office building and subsequently demolish the Wallace Building.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

December 2005

Year To Date 

Appropriations:

$19,211

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$19,211.22

Year To Date Total 

Encumbered:

$199,211

Year To Date Total 

Expended:

$199,211

YTD Encumbered Not 

Expended:

$0

YTD Available To 

Encumber:

($180,000)

Year to Date Financial Summary for Wallace Building Evaluation:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$50,000DGS-Wallace Bldg Evaluation 04Appropriation 018RFY 2004

($30,789)DGS-Wallace Bldg Evaluation 04Reversions 018RFY 2007

$19,211Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$19,211Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$19,211Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$19,211Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: West Capitol Terrace/Removal of Parking Lots 7 & 8

Description of the Work:

Funding has provided for planning and design, including removal of temporary parking lots 7 and 8 west of the Capitol 
Building and replacement with an ADA compliant walkway between East 7th and Finkbine, including landscaping to 
create a major public greenspace at the west entrance to the Capitol Complex. Funding is for Phase 1 only, which 
includes removal of the parking lots and creation of a plaza comparable in width to the East Locust Street right-of-way.

Progress of the Work:

The parking lots were removed in the summer of 2006 and work began in September 2006 for installation of the 
plazas. Work is approximately 3 weeks ahead of schedule. Phase II planning is underway and construction beings in 
the spring of 2008.

Estimated Completion Date of the Project:

The targeted completion date for Phase 1 work is June 1, 2007, and work is scheduled to be complete in time for the 
first annual HyVee Triathlon on June 17, 2007. Completion of Phases 2 and 3 is dependent upon funding.

Total Estimated Cost of the Project: $5,950,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

August 2009

Year To Date 

Appropriations:

$4,466,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$4,466,000.00

Year To Date Total 

Encumbered:

$2,548,503

Year To Date Total 

Expended:

$1,167,954

YTD Encumbered Not 

Expended:

$1,380,550

YTD Available To 

Encumber:

$1,917,497

Year to Date Financial Summary for West Capitol Terrace/Removal of Parking Lots 7 & 8:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$93,000DGS-Parking Lots 03Appropriation 0R94FY 2003

$2,300,000West Capitol Terrace Restoration FY06Supplementals 080RFY 2006

$473,000West Capitol Terrace Restoration FY06Appropriation Transfer 080RFY 2007

$2,866,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$2,866,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$1,000,000Five Year Plan Estimate 014TFY2008-FY2012 West Capitol Terrace Restoration/Removal Parking Lot 8

$1,050,000Five Year Plan Estimate 014TFY2008-FY2012 West Capitol Terrace Restoration/Removal Parking Lot 8

$1,600,000West Capitol Terrace Restoration/Removal Parking Lot 8Appropriation 014TFY 2008

$1,600,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$2,050,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$3,650,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$4,466,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$2,050,000Total Five Year Plan Estimate:

$6,516,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Repairs to Parking Lots and Sidewalks

Description of the Work:

Repairs to various parking lots on the Capitol Complex.

Progress of the Work:

Work has been completed on lots 1, 2, 3, 6, 14 and 19. An additional feasibility study is being completed currently on 
lots 4, 5, 11, 15, 16, 20 and 22 along with all capitol complex sidewalks and ADA accessible routes. Based on the 
engineer's recommendation we will continue with design work on additional parking lots and sidewalks. Construction 
will commence on these additional lots in the summer of 2008 and will be ongoing.

Estimated Completion Date of the Project:

All funds will be encumbered by June 30, 2007.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all appropriated funds will be expended. Additional funds have been requested for repairs to additional parking 
lots.

List of All Revenue Sources Being Used to Fund the Project:

July 2008

Year To Date 

Appropriations:

$3,195,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$3,195,000.00

Year To Date Total 

Encumbered:

$36,396

Year To Date Total 

Expended:

$18,810

YTD Encumbered Not 

Expended:

$17,585

YTD Available To 

Encumber:

$3,158,604

Year to Date Financial Summary for Repairs to Parking Lots and Sidewalks:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$1,545,000Parking Lot Repairs on Capitol Complex FY06Supplementals 081RFY 2006

$1,545,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$1,545,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$1,650,000Repairs to Parking Lots and SidewalksAppropriation 012TFY 2008

$1,650,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$1,650,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$3,195,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$3,195,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Electrical Distribution System Upgrade

Description of the Work:

Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex, 
including replacement and relocation of transformers in the Capitol building, full generation for the Capitol Complex 
and specific generation improvements for Public Health and Information Technology. Work is being phased to initially 
meet the needs of Public Health and Information Technology, and that work has been funded and is nearing 
completion. When the project is complete, the entire primary loop system will be replaced or upgraded and the 
complex will have full back-up generation.

Progress of the Work:

Primary and alternate feeds from MidAmerican have been replaced. Three emergency generators are operational and 
a fourth generator is to be delivered in February 2007. Installation of underground ducts for the electrical loops for the 
east and west sides of the complex is underway.High voltage wire and transformers for the loops is scheduled to 
arrive in February. Installation of secondary feed conduits from transformer pads to main distribution panels in 
buildings is underway. Upgraded service to buildings will be completed in summer 2007. Fifth generator and 
completion of the loop.

Estimated Completion Date of the Project:

The schedule for additional work is dependent upon funding.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012.  The accounting for some additional funds, provided by the Department of Public Health and the Information Technology Enterprise, is 
maintained with Major Maintenance projects. Additional details are available upon request.

List of All Revenue Sources Being Used to Fund the Project:

June 2007

Year To Date 

Appropriations:

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Electrical Distribution System Upgrade:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$3,468,801Capitol Complex Electrical Distribution System UpgradeAppropriation 050TFY 2006

$800,000Capitol Complex Electrical Distribution System UpgradeSupplementals 050TFY 2007

$4,268,801Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$4,268,801Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$4,470,000Five Year Plan Estimate 020TFY2008-FY2012 Capitol Complex Electrical Distribution System Upgrade

$3,460,960Capitol Complex Electrical Distribution System UpgradeAppropriation 020TFY 2008

$1,843,878Capitol Complex Electrical Distribution System UpgradeAppropriation 020TFY 2006

$5,304,838Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$4,470,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$9,774,838Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$9,573,639Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$4,470,000Total Five Year Plan Estimate:

$14,043,639Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Electrical Distribution System Upgrade

$9,573,639 $509,793 $10,083,432.00 $5,321,964 $2,709,051 $2,612,914 $4,761,468

Project: Monument Lighting for Allison and Soldiers & Sailors Monuments

Description of the Work:

This appropriation provides for decorative lighting for these monuments on the Capitol Complex.

Progress of the Work:

Work was completed in 2005.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$35,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$35,000.00

Year To Date Total 

Encumbered:

$23,953

Year To Date Total 

Expended:

$21,323

YTD Encumbered Not 

Expended:

$2,629

YTD Available To 

Encumber:

$11,047

Year to Date Financial Summary for Monument Lighting for Allison and Soldiers & Sailors Monuments:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$35,000Monument LightingAppropriation 0R30FY 2005

$35,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$35,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$35,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$35,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Property Acquisition and Related Services

Description of the Work:

Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and 
environmental assessments.

Progress of the Work:

Funds have also been used to evaluate properties under consideration and for acquisition.

Estimated Completion Date of the Project:

Dependent upon availability of properties and reversion dates for funding.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all appropriated funds will be expended. Additional funds have been requested although

List of All Revenue Sources Being Used to Fund the Project:

June 2009

Year To Date 

Appropriations:

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Property Acquisition and Related Services:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$500,000Purchase Land FY07Appropriation 077RFY 2007

$500,000Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$500,000Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

Tax-Exempt Bonds Proceeds Rest

$200,000DGS-Land Acquisition/ImprovementAppropriation 041RFY 2002

$57,204DGS-Land Acquisition/ImprovementAppropriation Transfer 041RFY 2003

($1,575)DGS-Land Acquisition/ImprovementReversions 041RFY 2006

$255,629Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$255,629Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$1,000,000Five Year Plan Estimate 011TFY2008-FY2012 Capitol Complex Property Acquisition & Related Services

$1,000,000Five Year Plan Estimate 011TFY2008-FY2012 Capitol Complex Property Acquisition & Related Services

$1,000,000Five Year Plan Estimate 011TFY2008-FY2012 Capitol Complex Property Acquisition & Related Services

$1,000,000Five Year Plan Estimate 011TFY2008-FY2012 Capitol Complex Property Acquisition & Related Services

$1,000,000Five Year Plan Estimate 011TFY2008-FY2012 Capitol Complex Property Acquisition & Related Services

$1,000,000Capitol Complex Property Acquisition & Related ServicesAppropriation 011TFY 2008

$1,000,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$5,000,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$6,000,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$1,755,629Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$5,000,000Total Five Year Plan Estimate:

$6,755,629Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Property Acquisition and Related Services

$1,755,629 $0 $1,755,629.18 $605,727 $578,040 $27,687 $1,149,902
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Relocation and Leasing Assistance

Description of the Work:

Funding is for move related expenses, temporary lease costs, tenant improvements at leased locations and other 
relocation expenses related to renovation of and movement into buildings on the Capitol Complex. This funding 
enables selected agencies that are currently paying for leases off-complex to return to the Capitol Complex. It also 
allows for the temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required 
from time to time depending upon changing program needs on and off complex. The FY2007 appropriation allocates 
specific funds to Cultural Affairs; State Fire Marshal’s lease, Corrections and Board of Parole; and Community Based 
Corrections.

Progress of the Work:

The following agencies were returned to the Capitol Complex from leased facilities: Corrections, Elder Affairs, Board 
of Parole, Public Health, Public Employment Relations Board (PERB) and Ethics and Campaign Disclosure Board. 
Other agencies were housed in leased facilities with these funds. Funds specified in the FY2007 appropriation for use 
by Cultural Affairs and Community Based Corrections have been transferred to those agencies. Funds specified in the 
FY2007 appropriation for use by Corrections and the Board of Parole for Capitol Complex Association fees are being 
managed by the Department of Administrative Services.

Estimated Completion Date of the Project:

Leasing and relocation work is on-going and it is expected that completion of the project(s) will coincide with reversion 
of the funds.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that the full amount of funds appropriated, totaling $7,822,055.78 from FY2003 through FY2007, will be expended by 
the reversion date of June 30, 2010. Rental Reimbursements from Iowa Prison Industries, totaling $432,443.28 between FY2003 and FY2006.

List of All Revenue Sources Being Used to Fund the Project:

June 2010

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Iowa Infrastructure Account

$1,000,000Relocation/Transition CostsAppropriation 083RFY 2002

$1,668,000Relocation/Transition CostsAppropriation 083RFY 2001

$2,094,000Relocation/Transition CostsAppropriation 083RFY 2000

$4,762,000Total Funds Appropriated from Iowa Infrastructure Account:

$0Total Pending (Out Year) Appropriations from Iowa Infrastructure Account:

$0Total Five Year Plan Estimate for Additional Funds from Iowa Infrastructure Account:

$4,762,000Total Estimated Funding Requirement Through FY2013 from Iowa Infrastructure Account:

Rebuild Iowa Infrastructure Fund

$1,824,500DGS-Leases/AssistanceAppropriation 0R08FY 2008

$1,824,000DGS-Leases/AssistanceAppropriation 0R08FY 2006

$2,271,617DGS-Leases/AssistanceAppropriation 0R08FY 2005

$1,824,500DGS-Leases/AssistanceAppropriation 040TFY 2007

$631,449DGS-Leases/AssistanceAppropriation 0R08FY 2004

$898,000DGS-Leases/AssistanceAppropriation 0R08FY 2003

$9,274,066Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$9,274,066Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Relocation and Leasing Assistance

Year To Date 

Appropriations:

$14,036,066

Year To Date 

Additional Funds:

$432,443

Year To Date Total 

Funds:

$14,468,509.28

Year To Date Total 

Encumbered:

$4,889,924

Year To Date Total 

Expended:

$4,629,242

YTD Encumbered Not 

Expended:

$260,682

YTD Available To 

Encumber:

$9,578,586

Year to Date Financial Summary for Relocation and Leasing Assistance:

$14,036,066Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$14,036,066Total Estimated Funding Requirement Through FY2013:

Project: Pedestrian/Utility Tunnel Repairs

Description of the Work:

Planning, design and repairs to all of the pedestrian and utility tunnels on the Capitol Complex. The project funding will 
be part of a five year plan to address the badly needed repairs.

Progress of the Work:

The report should be completed by Feb 28, 2008. However, the actual project could take up to 5 years to complete.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $26,546,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

January 2013

Year To Date 

Appropriations:

$260,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Pedestrian/Utility Tunnel Repairs:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$5,049,200Five Year Plan Estimate 010TFY2008-FY2012 Complex Utility Tunnel

$5,309,200Five Year Plan Estimate 010TFY2008-FY2012 Complex Utility Tunnel

$5,309,200Five Year Plan Estimate 010TFY2008-FY2012 Complex Utility Tunnel

$5,309,200Five Year Plan Estimate 010TFY2008-FY2012 Complex Utility Tunnel

$5,309,200Five Year Plan Estimate 010TFY2008-FY2012 Complex Utility Tunnel

$260,000Complex Utility TunnelAppropriation 010TFY 2008

$260,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$26,286,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$26,546,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$260,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$26,286,000Total Five Year Plan Estimate:

$26,546,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Vehicle Dispatch and Fleet Relocation

Description of the Work:

This site is located on the southwest corner of the West Capitol Terrace. The garage building would be converted into 
a state agency office space and a courtyard would be created adjacent to/north of the building. The vehicle fueling 
station would be relocated in close proximity to the garage. This would eventually complement the grand entrance to 
the West Capitol Terrace.

Progress of the Work:

$350,000.00 has been appropriated for 08. Potential locations for the fleet garage building and vehicle fueling station 
include the Merry Capitol site and building an addition to the FMC building. An RFP is being developed to determine 
the design and cost for an efficient fleet garage/fueling station operation.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$350,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Vehicle Dispatch and Fleet Relocation:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$350,000Vehicle Dispatch Fleet RelocationAppropriation 0R03FY 2008

$350,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$350,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$350,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$350,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Central Energy Plant and Facilities Management Center Additions and Improvements

Description of the Work:

This project provides design and construction services for improvements and additions to the Central Energy Plant, 
the Central Energy Plant cooling equipment, and the Facilities Management Center Building.

Progress of the Work:

$2,907,000.00 is the total price this project will cost. 
There was $998,000.00 appropriated for this project in 2007. This project will take 5 years to complete. Installation of 
the new 400 ton dry cooling equipment is being installed and is expected to be up and running by June 30, 2008. The 
remaining projects are on hold pending funding.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $2,907,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

June 2013

Year To Date 

Appropriations:

$998,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Central Energy Plant and Facilities Management Center Additions and Improv

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$316,000Five Year Plan Estimate 0R06FY2008-FY2012 Central Energy Plant & Facilities Mgmt Additions & 

$545,000Five Year Plan Estimate 0R06FY2008-FY2012 Central Energy Plant & Facilities Mgmt Additions & 

$425,000Five Year Plan Estimate 0R06FY2008-FY2012 Central Energy Plant & Facilities Mgmt Additions & 

$623,000Five Year Plan Estimate 0R06FY2008-FY2012 Central Energy Plant & Facilities Mgmt Additions & 

$998,000Central Energy Plant & Facilities Mgmt Additions & Appropriation 0R06FY 2008

$998,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$1,909,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$2,907,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$998,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$1,909,000Total Five Year Plan Estimate:

$2,907,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Hoover HVAC Improvements

Description of the Work:

The project will replace old pneumatic controls with electronic monitoring. The replacement of this old system will 
result in greater energy efficiency and dependability.

Progress of the Work:

$1,320,000.00 has been appropriated for the first phase of the HVAC improvements. Modifications are in design 
phase, and Chuck Pedersen is working on developing an opinion of probably construction costs for the replacement 
of pneumatic controlled VAV boxes with new DDC controlled VAV boxes, as well as other various issues.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$1,320,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Hoover HVAC Improvements:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$1,500,000Five Year Plan Estimate 0R09FY2008-FY2012 Hoover Building HVAC Improvements

$1,320,000Hoover Building HVAC ImprovementsAppropriation 0R09FY 2008

$1,320,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$1,500,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$2,820,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$1,320,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$1,500,000Total Five Year Plan Estimate:

$2,820,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Iowa Laboratories, Ankeny

Project: New Multipurpose Laboratories Facility

Description of the Work:

Design and construction of a new multipurpose laboratories facility for the Department of Agriculture and Land 
Stewardship (including Metrology); Department of Public Safety, Division of Criminal Investigation; Department of 
Public Health, State Medical Examiner; University of Iowa Hygienic Lab, Des Moines Division.

Progress of the Work:

Work is complete and agencies have moved into the facility. Warranty items and additional enhancements are 
continuing, including completion of a Bio-safety Level 3 Laboratory for the University Hygienic Lab.Warranty work and 
enhancements are continuing, BLS-3 is operational and has passed commissioning. Punch list is review monthly.

Estimated Completion Date of the Project:

It is anticipated that additional work items will be completed by June 2007.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. The project has been completed with appropriated funds. The occupants have contributed additional funds for an additional DNA lab 
and for a BSL-3 lab. Additonal funds were contributed by Public Safety, the City of Ankeny, Homeland Security/Emergency Management, and 
MidAmerican Energy (rebate). Additional funds are anticipated from the University Hygienic Lab

List of All Revenue Sources Being Used to Fund the Project:

October 2008

Year To Date 

Appropriations:

$53,673,000

Year To Date 

Additional Funds:

$1,210,580

Year To Date Total 

Funds:

$54,883,580.43

Year To Date Total 

Encumbered:

$51,761,896

Year To Date Total 

Expended:

$51,040,958

YTD Encumbered Not 

Expended:

$720,938

YTD Available To 

Encumber:

$3,121,685

Year to Date Financial Summary for New Multipurpose Laboratories Facility:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Iowa Infrastructure Account

$3,200,000DGS - New Building/Office/LabAppropriation 015CFY 2001

$3,200,000Total Funds Appropriated from Iowa Infrastructure Account:

$0Total Pending (Out Year) Appropriations from Iowa Infrastructure Account:

$0Total Five Year Plan Estimate for Additional Funds from Iowa Infrastructure Account:

$3,200,000Total Estimated Funding Requirement Through FY2013 from Iowa Infrastructure Account:

Tax-Exempt Bonds Proceeds Rest

$16,660,000DGS-Multipurpose LabAppropriation 058RFY 2004

$16,670,000DGS-Multipurpose LabAppropriation 058RFY 2003

$16,670,000DGS-Multipurpose LabAppropriation 058RFY 2002

$473,000DGS-Multipurpose LabAppropriation Transfer 058RFY 2007

$50,473,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$50,473,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

$53,673,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$53,673,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Iowa Laboratories, Ankeny

Project: New Multipurpose Laboratories Facility Maintenance and Operations

Description of the Work:

Provide heat, lights, air conditioning and water (the essential utility services including natural gas, electricity, water and 
sewer services) to operate the facilities of the Capitol Complex and the Labs Facility at Ankeny, including other 
maintenance and operational needs..

Progress of the Work:

Funds have been expended for utility costs associated with start-up and for some equipment needs. Progress of 
work: Completed, all services are installed and serving the buidling as attended.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all appropriated funds will be utilized.

List of All Revenue Sources Being Used to Fund the Project:

November 2007

Year To Date 

Appropriations:

$355,500

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$355,500.00

Year To Date Total 

Encumbered:

$347,234

Year To Date Total 

Expended:

$347,234

YTD Encumbered Not 

Expended:

$0

YTD Available To 

Encumber:

$8,266

Year to Date Financial Summary for New Multipurpose Laboratories Facility Maintenance and Operations:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$355,500DGS-Lab Facility Routine Maint.Appropriation 0R28FY 2005

$355,500Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$355,500Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$355,500Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$355,500Total Estimated Funding Requirement Through FY2013:

Iowa Department of Administrative Services



Annual Infrastructure Report—2007

Iowa Department of Administrative Services

January 15, 2008

Page 26 of 32

Infrastructure Appropriations for Not For Profit Facilities

Location: Capitol Complex, Des Moines

Project: Iowa Workers Monument

Description of the Work:

The Department received an appropriation, with funds to be transferred to the IOWA WORKFORCE Development 
Foundation for construction of a monument on the grounds of the Capitol Complex.

Progress of the Work:

Funds were transferred in July 2007

Estimated Completion Date of the Project:

The monument is expected to be installed in April 2008

Total Estimated Cost of the Project: $200,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

April 2008

Year To Date 

Appropriations:

$200,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Iowa Workers Monument:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$200,000Workers' MonumentAppropriation 039TFY 2008

$200,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$200,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$200,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$200,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Human Services Facilities

Location: Cherokee Mental Health Institute, Cherokee

Project: Cherokee CCUSO Renovation

Description of the Work:

Renovation of middle "stack" of three additional floors at the CCUSO operation to accommodate growth in patient 
admissions and provide a secure, safe environment for patients and staff. Design and installation of a new 
elevator/stair addition for CCUSO between south stacks B & C adding a handicap access elevator to the main 
administration building south side.

Progress of the Work:

Design is completed and contractors are on site.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $2,050,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all appropriated funds will be expended.

List of All Revenue Sources Being Used to Fund the Project:

April 2007

Year To Date 

Appropriations:

$2,800,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$2,800,000.00

Year To Date Total 

Encumbered:

$1,972,602

Year To Date Total 

Expended:

$323,061

YTD Encumbered Not 

Expended:

$1,649,541

YTD Available To 

Encumber:

$827,398

Year to Date Financial Summary for Cherokee CCUSO Renovation:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$650,000DHS-CCUSO Rest CapAppropriation 031TFY 2006

$650,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$650,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$829,000FY2009 Appropriation 026TFY2009 DHS-CCUSO Renovation

$1,400,000DHS-CCUSO RenovationAppropriation 026TFY 2006

$750,000CCUSO FacilityAppropriation 051TFY 2008

$2,150,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$829,000Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$2,979,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$2,800,000Total Year To Date Appropriations:

$829,000Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$3,629,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Human Services Facilities

Location: Iowa Juvenile Home, Toledo

Project: Iowa Juvenile Home Powerhouse Replacement

Description of the Work:

Replace the existing powerhouse and all associated equipment.  The project will involve the following major items: 
stabilize the West wall of the existing Power House to avoid collapse; design and construction of geothermal heat 
pump system for heating and cooling; installation of furnaces in buildings that will not be served by geothermal 
system; installation of new centralized domestic hot water system; waterproofing existing tunnel system with asbestos 
removal as required; raze the existing Power House and removal of underground storage tanks; energy management 
improvements of window replacement, faucet and lighting upgrades, roof insulation and cooler and freezer 
replacement.

Progress of the Work:

Well field for geothermal system has been installed. Bids due Feb 2008 with system operational in late Fall. 
Demolition work will take place in 2009.

Estimated Completion Date of the Project:

Geothermal system is to be operational at the end of 2008. Demolition work will take place by late 2009.

Total Estimated Cost of the Project: $9,717,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. Additional funds have been requested.

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$9,717,090

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$9,717,090.00

Year To Date Total 

Encumbered:

$538,991

Year To Date Total 

Expended:

$429,795

YTD Encumbered Not 

Expended:

$109,196

YTD Available To 

Encumber:

$9,178,099

Year to Date Financial Summary for Iowa Juvenile Home Powerhouse Replacement:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$1,521,045DHS - Toledo RenovationAppropriation 042TFY 2007

$1,521,045Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$1,521,045Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

Rebuild Iowa Infrastructure Fund

$1,161,045DHS - IJH PowerhouseAppropriation 027TFY 2006

$7,035,000DHS - Toledo RIIFAppropriation 053TFY 2007

$8,196,045Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$8,196,045Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$9,717,090Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$9,717,090Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Human Services Facilities

Location: Iowa Juvenile Home, Toledo

Project: Iowa Juvenile Home Education & Infirmary Building

Description of the Work:

Construct a new school/infirmary building at the Iowa Juvenile Home; renovate existing school building; demolish old 
infirmary and Wilson Cottage.  The construction will provide substantially increased space for vocational instruction 
and training, provide a science lab to be used in conjunction with academic classes, and build a modern gym.  The 
construction will also allow the infirmary to be moved from its present outdated and inefficient space into the 
basement of the new building.

Progress of the Work:

Design is underway and construction documents are approximately 50% complete. Bids for construction are due in 
April 2008.

Estimated Completion Date of the Project:

School and infirmary to be completed by June 2009 with demolition of the Infirmary to follow.

Total Estimated Cost of the Project: $8,130,668

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. Additional funds have been appropriated for FY2008.

List of All Revenue Sources Being Used to Fund the Project:

June 2009

Year To Date 

Appropriations:

$8,130,668

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$8,130,668.00

Year To Date Total 

Encumbered:

$5,609

Year To Date Total 

Expended:

$5,609

YTD Encumbered Not 

Expended:

$0

YTD Available To 

Encumber:

$8,125,059

Year to Date Financial Summary for Iowa Juvenile Home Education & Infirmary Building:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$5,030,668DHS TOLEDO EDUC INFIRMARY BLDG FY07Appropriation 076RFY 2007

$5,030,668Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$5,030,668Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

Rebuild Iowa Infrastructure Fund

$3,100,000DHS Iowa Juvenile School Home New Education & Appropriation 036TFY 2008

$3,100,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$3,100,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$8,130,668Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$8,130,668Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Human Services Facilities

Location: Woodward Resource Center, Woodward

Project: Woodward Resource Center Wastewater Treatment Plant

Description of the Work:

Replace the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon 
system which permits the facility to comply with health and safety standards issued by the state Department of Natural 
Resources (DNR) for wastewater treatment plants.  The current plant is not in compliance with these standards and 
has received citations from the DNR.  Temporary improvements were made but will only last for a few years and will 
not bring the plant into full compliance.  Non-compliance with the standards could result in a fine from the DNR and 
action to close the wastewater treatment operation, forcing the closure of the facility.  The wastewater treatment plant 
serves the approximately 500 dependent residents and 760 staff who support these residents.

Progress of the Work:

Design is completed.  Bids for construction will be received in January 2007.

Estimated Completion Date of the Project:

Plant is operational. Demolition of the existing treatment plant is beginning.

Total Estimated Cost of the Project: $2,443,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. It is anticipated that all funds will not be expended. Estimated $800,000.00 will be available.

List of All Revenue Sources Being Used to Fund the Project:

November 2007

Year To Date 

Appropriations:

$2,443,000

Year To Date 

Additional Funds:

$0

Year To Date Total 

Funds:

$2,443,000.00

Year To Date Total 

Encumbered:

$244,246

Year To Date Total 

Expended:

$34,316

YTD Encumbered Not 

Expended:

$209,930

YTD Available To 

Encumber:

$2,198,754

Year to Date Financial Summary for Woodward Resource Center Wastewater Treatment Plant:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Endowment for Iowa's Health Restricted Capitals Fund

$2,443,000Woodward Resource Center Wastewater Treatment Appropriation 047TFY 2007

$2,443,000Total Funds Appropriated from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Pending (Out Year) Appropriations from Endowment for Iowa's Health Restricted Capitals Fund:

$0Total Five Year Plan Estimate for Additional Funds from Endowment for Iowa's Health Restricted Capitals Fund:

$2,443,000Total Estimated Funding Requirement Through FY2013 from Endowment for Iowa's Health Restricted Capitals Fund:

$2,443,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$2,443,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Terrace Hill Facilities

Location: Terrace Hill, Des Moines

Project: Terrace Hill Maintenance

Description of the Work:

For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior 
components; for design of a new boiler system; signage, for plaster repairs and for replacement of historic carpeting 
in the mansion's main corridors.

Progress of the Work:

Roof has been completed.  Window repairs completed.  Plaster in Music Rom completed.  Signage completed.

Estimated Completion Date of the Project:

Exterior repair work is under way. Carpet replacement and plaster repairs will take place in 2008.

Total Estimated Cost of the Project: $1,379,708

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012.  Terrace Hill has received a Save America's Treasures grant to assist with the exterior repair work. $20,000 still to be received from 
grant.

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$1,346,000

Year To Date 

Additional Funds:

$150,000

Year To Date Total 

Funds:

$1,496,000.00

Year To Date Total 

Encumbered:

$120,106

Year To Date Total 

Expended:

$35,625

YTD Encumbered Not 

Expended:

$84,482

YTD Available To 

Encumber:

$1,375,894

Year to Date Financial Summary for Terrace Hill Maintenance:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Tax-Exempt Bonds Proceeds Rest

$700,000Terrace Hill MaintenanceSupplementals 029TFY 2007

$700,000Total Funds Appropriated from Tax-Exempt Bonds Proceeds Rest:

$0Total Pending (Out Year) Appropriations from Tax-Exempt Bonds Proceeds Rest:

$0Total Five Year Plan Estimate for Additional Funds from Tax-Exempt Bonds Proceeds Rest:

$700,000Total Estimated Funding Requirement Through FY2013 from Tax-Exempt Bonds Proceeds Rest:

Rebuild Iowa Infrastructure Fund

$287,000Five Year Plan Estimate 030TFY2008-FY2012 Terrace Hill Maintenance

$669,000Five Year Plan Estimate 030TFY2008-FY2012 Terrace Hill Maintenance

$571,000Terrace Hill MaintenanceAppropriation 030TFY 2006

$75,000Terrace Hill MaintenanceAppropriation 030TFY 2007

$646,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$956,000Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$1,602,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$1,346,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$956,000Total Five Year Plan Estimate:

$2,302,000Total Estimated Funding Requirement Through FY2013:
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Infrastructure Appropriations for Not For Profit Facilities

Location: American Disabled Veterans Memorial, Washington, DC

Project: Disabled American Veterans Memorial in Washington DC

Description of the Work:

The Department received an appropriation, with the funds to be transferred to the Disabled Veterans Life Memorial.

Progress of the Work:

Funds were transferred in November 2007.

Estimated Completion Date of the Project:

The department is not involved in construction.

Total Estimated Cost of the Project: $50,000

Note: Total Estimated Cost of the Project = Year To Date Appropriations  + Out Year Appropriations + Five Year Plan Requests through 
FY2012. 

List of All Revenue Sources Being Used to Fund the Project:

(See Comments Below)

Year To Date 

Appropriations:

$50,000

Year To Date 

Additional Funds:

Year To Date Total 

Funds:

Year To Date Total 

Encumbered:

Year To Date Total 

Expended:

YTD Encumbered Not 

Expended:

YTD Available To 

Encumber:

Year to Date Financial Summary for Disabled American Veterans Memorial in Washington DC:

Appropriation Code and NameSource of Funds / Fiscal Year / Type Amounts

Rebuild Iowa Infrastructure Fund

$50,000American Disabled Veterans MemorialAppropriation 052TFY 2008

$50,000Total Funds Appropriated from Rebuild Iowa Infrastructure Fund:

$0Total Pending (Out Year) Appropriations from Rebuild Iowa Infrastructure Fund:

$0Total Five Year Plan Estimate for Additional Funds from Rebuild Iowa Infrastructure Fund:

$50,000Total Estimated Funding Requirement Through FY2013 from Rebuild Iowa Infrastructure Fund:

$50,000Total Year To Date Appropriations:

$0Total Out Year Appropriations:

$0Total Five Year Plan Estimate:

$50,000Total Estimated Funding Requirement Through FY2013:
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